



Grunddataprogrammet: Testplan (16/11 2017)

Task Name	Start	Slut	2017				2018				2019				
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
<u>Testplan for ejendomme (GD1) og adresser (GD2)</u>															
Snitfladetest for GD1	01-03-17	29-09-17	■												
Snitfladetest for GD2	20-03-17	04-08-17	■												
Integrationstest for GD1	01-09-17	12-11-17			■										
Integrationstest for GD2	15-06-17	12-11-17		■											
Prøveimplementering	15-10-17	11-02-18			■										
Intern anvendertest	01-09-17	31-05-18			■										
Ekstern anvendertest	30-07-18	26-05-19							■						