



## Testplan - Grunddataprogrammet (14/6-17)

Task Name	Start	Slut	Q1			Q2			Q3			Q4			Q1			Q2				
			jan	feb	mar	apr	maj	jun	jul	aug	sep	okt	nov	dec	jan	feb	mar	apr	maj	jun		
<b><u>Testplan for ejendomme (GD1) og adresser (GD2)</u></b>																						
Snitfladetest for GD1	01-03-17	07-07-17			████████████████████																	
Snitfladetest for GD2	20-03-17	01-06-17			██████████																	
Integrationstest for GD1	31-07-17	05-10-17							██████████													
Integrationstest for GD2	01-06-17	04-07-17						██████														
Prøveimplementering	15-08-17	15-10-17								██████████												
Intern anvendertest	01-09-17	01-02-18									██											